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Sewer Construction Update

Chatham — C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer
Extension, Phase 1C — 3 & 4 Project and Robert B. Our Co, Inc. will be continuing work for the
Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below. Work
this fall/winter will include force main installation, sewer installation, limited water main work
and pump station work.

Work for the week of November 18t — November 22nd:

1C-3&4:
e Continue Sewer Services Work at Sky Way and EIll Street
e Commence Work at Wilfred Road/Jeanette Drive Intersection for Gravity Sewer
Installation — Tentative
e Commence Sewer Gravity Installation at Jeanette Drive, Ethelma Drive, Barbara Drive,
and Carolyn Drive Areas

1D -1:
e Continue work on Partridge Ln & Mallard Ln.
e Continue work on Duncan Lane

One Week Look Ahead (11/25 — 11/29):

1C -3 & 4: **No work Wednesday — Friday (11/27-11/29)**
e Continue Sewer Services on Sky Way and Ell Street
e Continue Work at Wilfred Road for Low Pressure Sewer Main Installation - Tentative
e Continue Sewer Gravity Installation at Jeanette Drive, Ethelma Drive, Barbara Drive, and
Carolyn Drive Areas
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1D - 1: **No work on Thursday or Friday (11/28-11/29)**:
e Continue Work on Duncan Lane
e Commence work on Old Queen Anne ** Low pressure portion only **

Two Week Look Ahead (12/2 — 12/6):

1C-3&4:
e Continue Sewer Services on Sky Way and Ell Street
e Continue Work at Wilfred Road for Low Pressure Sewer Main Installation - Tentative
e Continue Sewer Gravity Installation at Jeanette Drive, Ethelma Drive, Barbara Drive, and
Carolyn Drive Areas

1D - 1: *DETOUR*
e Commence work on Meetinghouse Road — Gravity
*Detour*: Starting at roughly 607 Meetinghouse Road heading South to Mill Hill Road

Please note that this is a projected schedule and will be adjusted accordingly based on the
Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be
performing testing, installing inverts, raising castings, paving, and performing general cleanup at
various locations throughout the project area.

Roads will be passable at the end of each day. Police Details and Contractors will work with
residents to ensure their needs for access are addressed.

Police Details and signage will be in-place to assist motorists in reaching their destination.
Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting.

We encourage you to visit the sewer construction project web site for updated schedule
information and weekly press releases at: http://www.chathamscproject.info and the Town’s

website for additional information regarding the CWMP and other important projects and events
in the Town at: http://www.chatham-ma.gov.

Thank you for your patience and cooperation during this important project to restore and protect
our environment.
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